

Cicero Highway Department

Christopher Woznica
Highway Superintendent

Amended road list for proposed paving projects for 2013, as of 4/9/2013

Additions to the road list for the 2013 paving season are:

Road	Miles	Treatment	Reason	Proposed Yr
Smith Rd	0.5	Fibermat / 1.5" Overlay	Logistical	6
Smith Rd-1	0.43	Fibermat / 1.5" Overlay	Logistical	2
Vernon Rd S	0.1	2" Overlay	Safety Hazard	8

Deletions to the road list for the 2013 paving season are:

Road	Miles	Treatment	Reason	Proposed Yr
Gulfstream Path	0.34	1.5" Overlay	Switch to Mill / Patch	1
Orangeport Rd	0.9	Micropaving	Deferred	2
Torchwood Ln	0.5	Fibermat / 1.5" Overlay	Deferred	2
Chestnut St	0.48	Gutter removal/ UD/ Overlay	Possible time constraint	2

** Smith Rd.-Smith Rd-1&2 are all having fibermat w/ 1.5" overlay as a treatment. Smith Rd was originally Mill and Fill 2" and Smith Rd-1 was Micropave. This will allow for the entire length of Smith Rd to be completed in a uniform manner.

Road	Proposed Est	New Est.	Treatment
Hogan Dr N	\$ 95,000.00	\$ 93,576.48	Fibermat / 2 course overlay / Drainage
Smith Rd	\$ 35,000.00	\$ 174,209.18	Fibermat / Overlay 1.5"
Saffron/Appleton	\$ 21,000.00	\$ 23,860.00	Remove gutters / UD / Overlay 1.5"
Beach Rd	\$ 100,000.00	\$ 93,543.50	Overlay 1.5"
Lakeshore Rd	\$ 135,000.00	\$ 167,383.28	Fibermat / Overlay 1.5"
Guy Young Rd	\$ 15,000.00	\$ 27,836.48	Fibermat / Nova Chip
Snowshoe Dr S	\$ 42,000.00	\$ 32,587.80	Remove Gutters /UD/2 course overlay
Lombardi Dr N	\$ 33,000.00	\$ 35,392.48	Remove Gutters /UD/Overlay 1.5"
Wedgfield Dr N	\$ 32,000.00	\$ 35,012.91	Remove Gutters /UD/Overlay 1.5"
Vernon Rd S		\$ 12,431.00	300' 2" Overlay Patch
Schuyler Rd	\$ 11,000.00	\$ 9,720.71	Slurry
Weaver Rd	\$ 19,000.00	\$ 15,809.69	Slurry
	\$ 538,000.00	\$ 721,363.51	
		\$ 47,000.00	Mill and Fill Patching
		\$ 36,000.00	Crack Sealing
		\$ 804,363.51	