
   
 

   
 
 
 

 
Landscape Architects, Architects,  
Engineers, and Planners, P.C. 
 
 

NEW YORK CITY > SARATOGA SPRINGS > SYRACUSE  Brewerton_Saratoga Associates_Amendment4 
443 Broadway, Saratoga Springs, New York 12866 
T 518 587 2550, F 518 587 2564, www.saratogaassociates.com 
 

 

 Amendment # 4  
 
 ARCHITECT/CONSULTANT AGREEMENT 
 
Between  Town of Cicero                   
   (Owner) 
and 
      Saratoga Associates Landscape Architects, Architects, Engineers and Planners, P.C.   

(Architect) 
 
The following services are hereby authorized as an amendment to the Architect/Consultant 
Agreement (Agreement) referenced herein.  This amendment shall be incorporated into the 
referenced Agreement in its entirety and all the terms and conditions of the Agreement are 
incorporated into this amendment.  No terms or conditions of the Agreement are modified except as 
expressly set forth herein and/or by other amendments to the same Agreement. 
 
PROJECT NAME/NUMBER The Brewerton Revitalization Project, NYS DOT PIN 375495 (Project 
No. 2009-057)  

 
AUTHORIZATION DATE  March 13, 2013    
 
ARCHITECT/CONSULTANT AGREEMENT AND DATE AIA Document B102 Owner Architect 
Agreement dated September 23, 2009            
 
AMENDED OR ADDITIONAL SERVICES:  The Architect will provide the following services: 
 

Phase 1 Construction Drawings 
ARCHITECT will develop construction drawings for the first phase of the renovation to the Riverfront 
Park. These drawings will be based on ARCHITECTS design dated June 2010.  Specifically, these 
drawings will address the following: 
 

1. 400 linear foot (curvilinear) walkway located on the western half of the park. 
2. Six picnic tables and 4 grills to be located on the western half of the park. 
3. Up to seven pedestrian style lights located adjacent to the walkway along the river wall. 
4. Ornamental fence (i.e. nautical rope) to be located at the northern boundary of the townhomes. 
5. Location of potential landscaping. 
6. Up to 10 benches. 
7. Location of kiosk. 
8. Bollard lighting (solar) along the 400-foot linear walkway. 

 
ARCHITECT anticipates that the following drawings will be produced: 
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1. Cover Sheet; 
2. Existing Conditions Plan; 
3. Demolition and Erosion Control Plan; 
4. Layout and Materials Plan; 
5. Grading, Drainage and Utilities Plan; 
6. Site Details; and 
7. Electrical Plan. 

 
Appropriate details will be included as needed.  Plans may be combined. 
 
Deliverable: One (1) printed set of Phase 1 construction drawings in 22"x34" and digital (PDF) format. 

 
Project Manual 
ARCHITECT will incorporate the appropriate specification sections, including; bidding requirements, 
general conditions, and technical specifications. If issues that are not currently identified arise during this 
scope of services, the design services required to resolve any issues will be addressed with an amendment 
to this scope of services. 
 
The OWNER and/or Community Development will provide ARCHITECT with specific language 
regarding procurement of contractor, insurance obligations, and WBE/BE requirements.   
 
Deliverable: One (1) printed copy of the Project Manual. A digital version (PDF) will also be provided. 

 
Project Bidding 
ARCHITECT will provide the following services: 

1. Development of a project advertisement that may be used by the OWNER in soliciting bids from 
construction contractors; 

2. Respond to questions that may arise during the preparation of construction quotes; 
3. Attend one on-site meeting prior to bid date to walk the site with potential construction 

contractors. 
4. Develop and provide the OWNER with a bid tabulations; 
5. Review construction quotes and provide a recommendation to the OWNER as to a potential 

contractor; and 



 
 

 
 
 
 
Town of Cicero – Amendment #4 
March 13, 2013 
Page 3 of 4 

 
 
 

6. Attend one meeting with the OWNER and Community Development representative to discuss the 
chosen contractor prior to the OWNER awarding construction activities associated with Phase 1. 

 
Construction Administration 
ARCHITECT anticipates that construction of Phase 1 will last no longer than four weeks. During this 
time, ARCHITECT will provide the following services: 
 

1. Make up to three site visits during construction and record observations; 
2. Participate in one final site walk-through with the OWNER upon completion of construction (this 

will be the final inspection to determine if project is complete) to prepare a punch list; 
3. Respond to contractor questions that may arise during construction; 
4. Provide updates to OWNER representative.  This will generally consist of written documentation 

developed during each site visit; 
5. Process shop drawings; and 
6. Review and process payment applications.  

 
Deliverables: Written documentation of each site visit and verification that project is complete.  These 
will be provided in PDF format. 
 
Assumptions 

1. Storm Water Prevention Pollution Plan will be required prior to construction and is not part of 
this amendment. 

2. Styles of all site furnishings have been previously selected and is not part of this amendment. 
3. Landscape design is not part of this proposal, however, a specific location for a community 

garden will be identified. 
4. In the event engineering issues arise during the development of the CD’s, the OWNER will be 

notified and a solution will be identified by the ARCHITECT.  The design services required to 
resolve these issues will be addressed with an amendment to this scope of services. 

5. Development of additional construction phases are not included in this proposal;  
6. Architectural services are not required.  The OWNER will assist in selection of a pre-

manufactured kiosk; 
7. Permitting is not included in this scope of service;  
8. The location of the proposed benches have yet to be determined.  It is anticipated that they will be 

located along the curvilinear walkway, or along the pier walkway (in lawn area), or a 
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combination of the two.  In the event they are to be located in the lawn area adjacent to the pier 
walkway, their location will be considered temporary as they will need to be relocated when work 
on the walkway commences; 

9. Prior to finalizing the bid documents, the ARCHITECT will provide the Town with 90% 
construction documents for review; 

10. Canal Corp will review final construction documents for approval.  A work permit will be 
obtained; and 

11. ARCHITECT will provide a recommendation on whether all of the elements can be provided 
within the grant award or whether some should be removed from consideration.   

 
FEE METHOD (and amount, if applicable) Hourly not to exceed sum of Fourteen Thousand Two 
Hundred and Zero Cents ($14,200.00), exclusive of reimbursable expenses estimated at Five Hundred 
Dollars and Zero Cents ($500.00). 
 
ADDITIONAL RETAINER DUE WITH AUTHORIZATION               None     
 
OTHER CONDITIONS (if applicable)      None                                                    
 
THE ARCHITECT will commence these services upon receipt of this executed service amendment. 
 
SARATOGA ASSOCIATES 
Landscape Architects, Architects, Engineers, and Planners, P.C. 

Town of Cicero 

 
 
 

 
 
 

John Guariglia, RLA 
Associate Principal / Secretary 

James Corl, Town Supervisor 

  
Date Date 
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March 1, 2013 

 

 

Mr. James Corl, Supervisor 

Town of Cicero 

8236 Brewerton Road 

Cicero, New York 13039  
 

Re: Proposal for Professional Services – Riverfront Park Phase 1 Construction Documents and 

Supplemental Services   

  

Dear Jim,  

 

Saratoga Associates Landscape Architects, Architects, Engineers and Planners, P.C. (Saratoga 

Associates) is pleased to provide you with this proposal for services needed to develop Phase 1 

construction documents for the improvements to Riverfront Park, as outlined by grants from 

Onondaga County Community Development.  We propose the following Scope of Services:  

 

PROPOSED SCOPE OF SERVICES 

 

Task 1 – Phase 1 Construction Drawings 

Saratoga Associates will develop construction drawings for the first phase of the renovation to the 

Riverfront Park. These drawings will be based on our design dated June 2010.  Specifically, these 

drawings will address the following: 

 

• 400 linear foot (curvilinear) walkway located on the western half of the park; 

• Six picnic tables and 4 grills to be located on the western half of the park; 

• Up to seven pedestrian style lights located adjacent to the walkway along the river wall; 

• Ornamental fence (i.e. nautical rope) to be located at the northern boundary of the 

townhomes; 

• Location of potential landscaping; 

• Up to 10 benches; 

• Location of kiosk; and 

• Bollard lighting (solar) along the 400-foot linear walkway. 
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Saratoga Associates anticipates that the following drawings will be produced: 

• Cover Sheet; 

• Existing Conditions Plan; 

• Demolition and Erosion Control Plan; 

• Layout and Materials Plan; 

• Grading, Drainage and Utilities Plan; 

• Site Details; and 

• Electrical Plan. 

 

Appropriate details will be included as needed.  Prior to initiating the construction documents, 

Saratoga Associates will solicit costs on the amenities from selected vendors and produce a concept 

plan of only those elements identified above.  At which time, Saratoga Associates will provide a 

recommendation on whether all of the elements can be provided within the grant award or whether 

some should be removed from consideration.  This shall not be considered as a final estimated 

construction costs, as this will be provided during the development of the construction documents.  

 

Saratoga Associates assumes the following: 

1. Storm Water Prevention Pollution Plan will be required prior to construction and is not covered 

in this proposal; 

2. Styles of all site furnishings have been selected and is not part of this proposal; 

3. Landscape design is not part of this proposal, however, a specific location for a community 

garden will be identified;  

4. In the event engineering issues arise during the development of the CD’s, the Town will be 

notified and a solution will be identified by Saratoga Associates.  The design services required 

to resolve these issues will be addressed with an amendment to this scope of services; 

5. Development of additional construction phases are not included in this proposal;  

6. Architectural services are not required.  The Town will assist in selection of a pre-manufactured 

kiosk; 

7. Permitting is not included in this scope of service;  

8. The location of the proposed benches have yet to be determined.  It is anticipated that they will 

be located along the curvilinear walkway, or along the pier walkway (in lawn area), or a 

combination of the two.  In the event they are to be located in the lawn area adjacent to the pier 

walkway, their location will be considered temporary as they will need to be relocated when 

work on the walkway commences; 
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9. Prior to finalizing the bid documents, Saratoga Associates will provide the Town with 90% 

construction documents for review; and 

10. Canal Corp will review final construction documents for approval.  A work permit will be 

obtained. 

 

Deliverable: One (1) printed set of Phase 1 construction drawings in 22"x34" and digital (PDF) 

format. 

 

Task 2 – Project Manual 

Based on Task 1 above, Saratoga Associates will incorporate the appropriate specification sections, 

including; bidding requirements, general conditions, and technical specifications. If issues that are 

not currently identified arise during this scope of services, the design services required to resolve 

any issues will be addressed with an amendment to this scope of services. 

 

The Town and/or Community Development will provide Saratoga Associates with specific language 

regarding procurement of contractor, insurance obligations, and WBE/BE requirements.   

 

Deliverable: One (1) printed copy of the Project Manual. A digital version (PDF) will also be 

provided. 

 

Task 3 – Project Bidding 

Saratoga Associates will provide the following services: 

 

1.  Development of a project advertisement that may be used by the Town in soliciting bids from 

construction contractors; 

2.  Respond to questions that may arise during the preparation of construction quotes; 

3.  Attend one on-site meeting prior to bid date to walk the site with potential construction 

contractors. 

4.  Develop and provide the Town with a bid tabulations; 

5.  Review construction quotes and provide a recommendation to the Town as to a potential 

contractor; and 

6.  Attend one meeting with the Town and Community Development representative to discuss the 

chosen contractor prior to the Town awarding construction activities associated with Phase 1. 

 

Task 4 – Construction Administration 

Saratoga Associates anticipates that construction of Phase 1 will last no longer than four weeks. 

During this time, Saratoga Associates will provide the following services: 
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1.  Make up to three site visits during construction and record observations; 

2.  Participate in one final site walk-through with the Town upon completion of construction (this 

will be the final inspection to determine if project is complete) to prepare a punch list; 

3.  Respond to contractor questions that may arise during construction; 

4. Provide updates to Town representative.  This will generally consist of written documentation 

developed during each site visit; 

5. Process shop drawings; and 

6. Review and process payment applications. 

 

Deliverables: Written documentation of each site visit and verification that project is complete.  

These will be provided in PDF format. 

 

Proposed Fee 

Saratoga Associates proposes to complete the work identified above based on an time and material 

basis.  Saratoga Associates anticipates that the work outlined in this scope of services will be 

$14,200.00, plus reimbursable expenses estimated at $500.00.  All reimbursable expenses will be 

billed per our current contract stipulations.   

 

Scheduling 

Saratoga Associates will initiate work upon receipt of signed contract.  It is anticipated that four 

weeks will be required for development of construction documents and project manual. 

 

If you have any questions regarding our proposal, please do not hesitate to contact me at (315) 288-

4286 ext 3302.  We look forward to our continued assistance in the renovation of Riverfront Park. 

 

Very truly yours, 

SARATOGA ASSOCIATES 

Landscape Architects, Architects, Engineers, and Planners, P.C. 

 
John W. Guariglia, RLA 

Associate Principal 

cc:  
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